

Section 3 Expenditure: Final financial report

1	A	B	C	D	BO	BR	BS	BT	BW	BX	BY	BZ	CA	CB	CC	CD	CE	CF	CG	CH	CI	CJ	CK	CL	CM	CN	CO	CP	
	Final financial report for the Twinning Project "Strengthening Institutional Capacities for recognition of higher education qualifications", Twinning number: BA 16 IPA OT 01 18	Original Budget - TWINNING CONTRACT TOTAL BUDGET			Changes made to the total budget with Side letter 5	Changes made to the Budget of the Rolling Work Plan 4 with Side letter 5			1st Quarterly report			2nd Quarterly report			3rd Quarterly report			Period not covered by previous quarterly reports (1 July 2019 - 4 December 2019)										Final report	
2		No of Units	Unit Cost	Total MS Cost	Total MS Cost	No of Units	Unit Cost	Total MS Cost	No of Units	Unit Cost	Amount spent	No of Units	Unit Cost	Amount spent	No of Units	Unit Cost	Amount spent	Date of service	Invoice number	Date of invoice	Breakdown and clarification	Amount paid in local currency	Exchange rate	No of Units	Unit Cost	Amount spent - in period from 1 July 2019 to 4 December 2019	Amount charged to contingencies	Total MS Cost	
135	Flat Daily Allowance											4	350,00	1.400,00														1.400,00	
136	Trwinning Project Support Costs - 136% of fees											1400	136%	1.904,00														1.904,00	
137	Compensation for Daily Subsistence											4	159,00	636,00														636,00	
138	Travel costs (Croatia)											0	0,00	0,00														0,00	
139	Travel costs (France)											0	0,00	0,00														0,00	
140	Subtotal Activity 1.1			21.631,55	39.290,69	0,00	0,00	0,00						35.350,69	3.940,00	0,00	0,00	0,00						0,00	0,00	0,00	0,00	39.290,69	
141	ACTIVITY 1.2 Road map for systematic implementation of LRC in BiH developed in an inclusive and evidence based way																												
142	Flat Daily Allowance	20	350,00	7.000,00	12.250,00																								
143	Trwinning Project Support Costs - 136% of fees	7000	136%	9.520,00	16.660,00																								
144	Compensation for Daily Subsistence	24	159,00	3.816,00	7.473,00																								
145	Travel costs (Croatia)	3	155,14	465,42	620,56																								
146	Travel costs (France)				1.660,26																								
147	Travel costs (Latvia)	1	859,00	859,00	2.280,60																								
148	Mission 1.2.1 Structuring of the Roadmap																												
149	MS experts: Ana Tecilazić Goršić, Inara Dunska (2 experts / 1 mission / 4 days each) BC experts: Mirna Mandić Martinović, Dženan Omanović, Dragana Dilber, representatives of relevant stakeholders																												
150	Flat Daily Allowance									0,00	8	350,00	2.800,00															2.800,00	
151	Trwinning Project Support Costs - 136% of fees									0,00	2800	1,36	3.808,00															3.808,00	
152	Compensation for Daily Subsistence									0,00	10	159,00	1.590,00															1.590,00	
153	Travel costs (Croatia)									0,00	1	155,14	155,14															155,14	
154	Travel costs (Latvia)									0,00	1	562,60	562,60															562,60	
155	Mission 1.2.2 Developing of the First Draft Roadmap for systematic implementation of Lisbon Recognition Convention in Bosnia and Herzegovina																												
156	MS expert: Ana Tecilazić Goršić (1 expert / 1 mission / 4 days) BC experts: Mirna Mandić Martinović, Dženan Omanović, Dragana Dilber, representatives of relevant stakeholders																												
157	Flat Daily Allowance									0,00	4	350,00	1.400,00															1.400,00	
158	Trwinning Project Support Costs - 136% of fees									0,00	1400	1,36	1.904,00															1.904,00	
159	Compensation for Daily Subsistence									0,00	5	159,00	795,00															795,00	
160	Travel costs (Croatia)									0,00	1	155,14	155,14															155,14	
161	Travel costs (Latvia)									0,00		859,00	0,00															0,00	
162	Mission 1.2.3 Developing of the Final Draft Roadmap for systematic implementation of Lisbon Recognition Convention in Bosnia and Herzegovina																												
163	MS expert: Ana Tecilazić Goršić (1 expert / 1 mission / 5 days) BC experts: Mirna Mandić Martinović, Dženan Omanović, Dragana Dilber, representatives of relevant stakeholders																												
164	Flat Daily Allowance									0,00					5	350,00	1.750,00											1.750,00	
165	Trwinning Project Support Costs - 136% of fees									0,00					1750	136%	2.380,00											2.380,00	
166	Compensation for Daily Subsistence									0,00					6	159,00	954,00											954,00	
167	Travel costs (Croatia)									0,00					1	155,14	155,14											155,14	
168	Travel costs (Latvia)									0,00	0		0,00		0	0,00	0,00											0,00	
169	Mission 1.2.4 Preparation of the Road Map for the adoption by the Council of Ministers																												
170	MS expert: Ana Tecilazić Goršić (1 expert / 1 mission / 4 days) - side letter 5: Ivana Ramić, Marina Crnić Sokol, Loredana Maravić, Gunta Kinta, Inara Dunska, Marion Poutrel and Alexandre Fabry (7 experts / 1 mission / 2 days) BC experts: Mirna Mandić Martinović, Dženan Omanović, Dragana Dilber, representatives of relevant stakeholders																												
171	Flat Daily Allowance					18	350,00	6.300,00										21/10/2019-24/10/2019 19/11/2019-20/11/2019			Ana Tecilazić Goršić: 350EUR x 4 Ivana Ramić: 350 EUR x 2 Marina Crnić Sokol: 350 EUR x 2 Loredana Maravić: 350 EUR x 2 Inara Dunska: 350 EUR x 2 Marion Poutrel: 350 EUR x 2 Alexandre Fabry: 350 EUR x 1			15	350,00	5.250,00		5.250,00	
172	Trwinning Project Support Costs - 136% of fees									0,00								21/10/2019-24/10/2019 19/11/2019-20/11/2019			136% of the flat daily allowance				5.250,00	1,36	7.140,00		7.140,00
173	Compensation for Daily Subsistence					26	159,00	4.134,00										20/10/2019-24/10/2019 18/11/2019-20/11/2019	MC		Ana Tecilazić Goršić: 159 EUR x 5 Ivana Ramić: 159 EUR x 3 Marina Crnić Sokol: 159 EUR x 3 Loredana Maravić: 159 EUR x 3 Inara Dunska: 159 EUR x 3 Marion Poutrel: 159 EUR x 3 Alexandre Fabry: 159 EUR x 2			22	159,00	3.498,00		3.498,00	

Section 3 Expenditure: Final financial report

		A	B	C	D	BO	BR	BS	BT	BW	BX	BY	BZ	CA	CB	CC	CD	CE	CF	CG	CH	CI	CJ	CK	CL	CM	CN	CO	CP	
1		Original Budget - TWINNING CONTRACT TOTAL BUDGET			Changes made to the budget with Side letter 5	Changes made to the Budget of the Rolling Work Plan 4 with Side letter 5			1st Quarterly report			2nd Quarterly report			3rd Quarterly report			Period not covered by previous quarterly reports (1 July 2019 - 4 December 2019)										Final report		
2		No of Units	Unit Cost	Total MS Cost	Total MS Cost	No of Units	Unit Cost	Total MS Cost	No of Units	Unit Cost	Amount spent	No of Units	Unit Cost	Amount spent	No of Units	Unit Cost	Amount spent	Date of service	Invoice number	Date of invoice	Breakdown and clarification	Amount paid in local currency	Exchange rate	No of Units	Unit Cost	Amount spent - in period from 1 July 2019 to 4 December 2019	Amount charged to contingencies	Total MS Cost		
Final financial report for the Twinning Project "Strengthening Institutional Capacities for recognition of higher education qualifications", Twinning number: BA 16 IPA OT 01 18																														
453	Compensation for Daily Subsistence																													
454	Travel costs (Croatia)					5	159,00	795,00											1/9/2019-5/9/2019	MC		159 EUR x 5			5	159,00	795,00		795,00	
455	Travel costs (France)					1	155,14	155,14											1/9/2019-6/9/2019	17155		Return travel Zagreb-Mostar-Zagreb	1.224,00	7,43058	1	155,14	155,14		155,14	
456	Travel costs (Latvia)					0	0,00	0,00																						
457	Subtotal Activity 3.3			17.096,27	27.302,36			5.080,14	0,00	0,00	0,00				17.968,08		4.254,14										5.080,14	9,58	27.302,36	
ACTIVITY 3.4 Court interpreters from both entities and Brčko District trained to translate the LRC terminology																														
458	Flat Daily Allowance	15	350	5.250,00	2.800,00																									
460	Twining Project Support Costs - 136% of fees	5250	136%	7.140,00	3.808,00																									
461	Compensation for Daily Subsistence	18	159	2.862,00	1.431,00																									
462	Travel costs (Croatia)	1	155,14	155,14	155,14																									
463	Travel costs (France)	1	830,13	830,13	830,13																									
464	Travel costs (Latvia)	1	859,00	859,00	0,00																									
Mission 3.4.1 The first workshops with the interpreters																														
MS experts: Emila Blagdan (1 experts / 1 mission / 4 days) BC experts: Mirta Mandić Martinović, Dzenan Omanovic, Dragana Dilber																														
467	Flat Daily Allowance																												1.400,00	
468	Twining Project Support Costs - 136% of fees															4	350	1.400,00											1.904,00	
469	Compensation for Daily Subsistence															4	159	636,00											636,00	
470	Travel costs (Croatia)															1	155,14	155,14											155,14	
471	Travel costs (France)															0	830,13	0,00											0,00	
472	Travel costs (Latvia)															0	859,00	0,00											0,00	
Mission 3.4.2 The second workshops with the interpreters - Postponed mission																														
MS experts: Alexandre Faby (1 expert / 1 mission / 4 days) BC experts: Mirta Mandić Martinović, Dzenan Omanovic, Dragana Dilber																														
474	Flat Daily Allowance																												1.400,00	
475	Twining Project Support Costs - 136% of fees															4	350,00	1.400,00											1.904,00	
476	Compensation for Daily Subsistence																												636,00	
477	Travel costs (Croatia)															1	155,14	155,14											155,14	
478	Travel costs (France)															0	830,13	0,00											0,00	
479	Travel costs (Latvia)															0	859,00	0,00											0,00	
481	Subtotal Activity 3.4			17.096,27	9.024,27			4.929,13	0,00	0,00	0,00	0,00	0,00	0,00		4.095,14											4.694,05	8.789,19		
ACTIVITY 3.5 Self-evaluation and external evaluation of the CIP conducted and its internal quality system upgraded following recommendations																														
482	Flat Daily Allowance	15	350	5.250,00	6.475,00																									
484	Twining Project Support Costs - 136% of fees	5250	136%	7.140,00	8.806,00																									
485	Compensation for Daily Subsistence	18	159	2.862,00	3.657,00																									
486	Travel costs (Croatia)	1	155,14	155,14	155,14																									
487	Travel costs (France)	1	830,13	830,13	830,13																									
488	Travel costs (Latvia)	1	859,00	859,00	1.884,60																							0,00		
Mission 3.5.1 Preparation for the self-evaluation exercise																														
MS experts: Gunta Kinta, Baiba Ramina (SL 2) (2 experts / 1 mission / Gunta Kinta - 4 days; Baiba Ramina - 2,5 days) - SL 2 BC experts: Mirta Mandić Martinović, Dzenan Omanovic, Dragana Dilber																														
490	Flat Daily Allowance																											2.275,00		
492	Twining Project Support Costs - 136% of fees															6,5	350	2.275,00											3.094,00	
493	Compensation for Daily Subsistence															8	159	1.272,00											1.272,00	
494	Travel costs (Croatia)															0	155,14	0,00											0,00	
495	Travel costs (France)															0	830,13	0,00											0,00	
496	Travel costs (Latvia)															2	669,00 EUR 651,60 EUR	1.320,60											1.320,60	
Mission 3.5.2 Conducting self-evaluation																														
MS experts: Emila Blagdan, Elisabeth Zamorano, Inara Dunska (3 experts / 1 mission / 4 days each) BC experts: Mirta Mandić Martinović, Dzenan Omanovic, Dragana Dilber																														
499	Flat Daily Allowance																											4.200,00		
500	Twining Project Support Costs - 136% of fees															12	350,00	4.200,00											5.712,00	
501	Compensation for Daily Subsistence																													
502	Travel costs (Croatia)																													
503	Travel costs (France)																													
504	Travel costs (Latvia)																													
505	Subtotal Activity 3.5			17.096,27	21.807,87			13.846,27	0,00	0,00	0,00	0,00	0,00	0,00		7.961,60											13.404,17	21.365,77		
ACTIVITY 3.6 Study tours																														
3.6.1 Study tour to Latvia																														
508	Travel costs (BC participants)	5	859,00	4.295,00	2.765,00											5	553,00	2.765,00										2.765,00		
509	Compensation for Daily Subsistence (BC participants)	30	211,00	6.330,00	6.330,00											30	211,00	6.330,00											6.330,00	
510																														
3.6.2 Study tour to France																														

Section 3 Expenditure: Final financial report

	A	B	C	D	BO	BR	BS	BT	BW	BX	BY	BZ	CA	CB	CC	CD	CE	CF	CG	CH	CI	CJ	CK	CL	CM	CN	CO	CP			
1	Final financial report for the Twinning Project "Strengthening Institutional Capacities for recognition of higher education qualifications", Twinning number: BA 16 IPA OT 01 18	Original Budget - TWINNING CONTRACT TOTAL BUDGET			Changes made to the total budget with Side letter 5	Changes made to the Budget of the Rolling Work Plan 4 with Side letter 5			1st Quarterly report			2nd Quarterly report			3rd Quarterly report			Period not covered by previous quarterly reports (1 July 2019 - 4 December 2019)										Final report			
2		No of Units	Unit Cost	Total MS Cost	Total MS Cost	No of Units	Unit Cost	Total MS Cost	No of Units	Unit Cost	Amount spent	No of Units	Unit Cost	Amount spent	No of Units	Unit Cost	Amount spent	Date of service	Invoice number	Date of invoice	Breakdown and clarification	Amount paid in local currency	Exchange rate	No of Units	Unit Cost	Amount spent - in period from 1 July 2019 to 4 December 2019	Amount charged to contingencies	Total MS Cost			
512	Travel costs (BC participants and RTA Assistant)	5	830,13	4.150,65	6.641,04	8	830,13	6.641,04			0,00					0,00	13/10/2019-19/10/2019	77/19 0940964 0951205 0940975 0940972 0940968 0940965 0940977	25/9/2019 30/8/2019 27/9/2019 30/8/2019 30/8/2019 30/8/2019 30/8/2019 30/8/2019	Return travel Mostar-Paris-Mostar, BC participants and RTA Assistant			8	460,00 406,00 529,75 406,00 406,00 406,00 406,00 406,00	3.425,75			3.425,75			
513	Compensation for Daily Subsistence (BC participants and RTA Assistant)	30	245,00	7.350,00	11.760,00	48	245,00	11.760,00			0,00					0,00	13/10/2019-18/10/2019	study visit per diem	18/10/2019	245 EUR x 8 participants x 6			48	245,00	11.760,00			11.760,00			
514	Subtotal Activity 3.6			22.125,65	27.496,04			18.401,04			0,00					9.095,00													24.280,75		
515																															
516	Interpretation for Component 3 (per day)	20	300,00	6.000,00	0,00																								0,00		
517	Subtotal Component 3 Activities			113.607,00	111.980,93			46.351,72			0,00					31.430,90												42.325,95	9,58	107.955,16	
518	Total budget heading III Components/Mandatory Results			292.354,87	311.651,56						60.619,57					107.745,00														300.188,14	
520																															
521	Direct Costs Overall Amount Reserve Funds			554.335,15	563.620,04		0,00	189.494,63			129.649,26					149.774,05													172.810,78	1.360,71	544.377,98
522	Reserves			12.404,74	2.562,76			2.303,76			62,82					147,24													48,94	1.619,71	
523	Provision for Indirect Costs			33.260,11	33.817,20	0,00		11.369,68			7.778,96					8.986,44													5.528,63	10.368,65	32.662,68
524	Overall Cost of Twinning			600.000,00	600.000,00	0,00		203.168,07			137.491,04					158.907,73													184.540,14	578.660,37	